

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District - PMGSY Ph.X - Package No. AP 19 XA 071 "Road from NR Puram road to Sarvanipalem of Anantagiri (M) - Post facto Extension of Agreement Time up to 31-01-2015 for period of (213) days without imposing penalty - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 228

Dated: 05.03.2015.

Read the following:-

1.GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.

2. From the ENC., PR., PMGSY., Hyd., Lr.No.W1/DEE-1/AP 19
XA 071/NR Puram /14, dt.07.01.2015.

--00--

ORDER :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 31.01.2015 for a period of (213) days without imposing penalty in respect of work "Road from NR Puram road to Sarvanipalem of Anantagiri (M) in Visakhapatnam District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, A.P., Hyderabad.

The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.